

QSO 340 XYZ Business Workflow Resource and Effort Estimates

Project: XYZ Business Workflow

Expected Start Date: March 1st

Expected End Date: December 15th

Full-time resources:

- Software architect—Michael Lee
- Technical team lead—To be decided (TBD)
- Software developers—TBD
- Software testers—TBD
- UI design and development team—TBD

Part-time resources:

- Julia Smith—Product Manager (ABC Workflow v3.0)
- Ryan Hernandez—Team Lead (ABC Workflow v3.0)

Effort Estimates:

Task	Estimated efforts (workweeks)
Requirements Analysis	1
UI design and development	3
Feature 1 Development	10
Feature 2 Development	8
Feature 3 Development	7
Feature Customization 1	6
Feature Customization 2	6
Feature Customization 3	4
Feature Customization 4	3
Feature Customization 5	1
Software System Testing	1